

Week	31-May	7-Jun	14-Jun	21-Jun	28-Jun	5-Jul	12-Jul	19-Jul	26-Jul	2-Aug	9-Aug	16-Aug	23-Aug	30-Aug	6-Sep	13-Sep	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec	
RFP - website + energy monitoring tool																																
COG staff																																
COG staff																																
COG staff																																
Selection committee																																
COG staff																																
Pilot communities selection																																
Ad hoc wk gp																																
Ad hoc wk gp																																
Pilot program implementation																																
Website																																
contractor																																
Preparation for pilot phase																																
COG staff																																
Program announcement:																																
COG staff																																
Program marketing in pilot communities:																																
LGs																																
StrCom/LGs																																
StrCom/ contractor																																
Final results, evaluation																																

Meeting 
On-going task 

Selection committee meetings
July 23 at 10am : review proposals
August 4 or 5: interviews if needed

Pilot steering committee
Mission: plans and oversees pilot program, tracks progress
Members: Ad hoc group members + Representatives of LG, schools, universities, utilities, community organizations
Meets every 2-3 two weeks starting in August

Updated: June 15, 2010