

## Summary of New, Completed, Delayed, Reprogrammed and Withdrawn Major Projects

### MDOT/State Highway Administration

#### Interstate

##### Project complete as of December 31,2004

• I-270	Construct	From: MD 117	To:
• I-270/I-270 Spur	Construct	From: MD 187 and I-270 Spur at Democra	To:
• I-70 (Phase IIA)	Construct	From: MD 85 Extended/MD 355	To:

### VDOT

#### Interstate

##### In previous TIP, reprogrammed

• I-495 HOT Lanes Interchange	Construct	From: @ I-66 HOV Lanes	To: SB to WB, WB to SB, EB to SB, NB to
• I-495 HOV (peak)	Construct	From: @ I-95/395/495 Interchange	To: Phase VIII (formerly listed w/ S'field In
• I-495 HOV (peak)	Construct	From: VA 193 (Georgetown Pike)	To: Am. Leg. Bridge

##### New project

• I-495 HOT Lanes	Widen / Construct	From: I-95/395/495 (Springfield) Interchan	To: South of VA 193 (Georgetown Pike)
• I-495 HOT Lanes Interchange	Construct	From: @ VA 620 (Braddock Road)	To: All Movements
• I-495 HOT Lanes Interchange	Construct	From: @ US 29	To: To and from South Only
• I-495 HOT Lanes Interchange	Construct	From: @ VA 123 (Chain Bridge Road)	To: All Movements
• I-495 HOT Lanes Interchange	Construct	From: @ VA 267 (Dulles Toll Road)	To: SB to WB, SB to EB, EB to SB, & NB

##### Project complete as of December 31,2004

• I-95/395/495 Interchange	Reconstruct	From: (Phase IV)	To:
----------------------------	-------------	------------------	-----

#### Primary

##### Project complete as of December 31,2004

• VA 267 (Dulles Toll Road) Ramps	Widen	From: @ I-495 Interchange	To:
• VA 28 PPTA (Phase I) SB	Upgrade	From: US 50 Interchange	To: Air & Space Museum Parkway

#### Secondary

##### New project

• VA 7900 (Franconia-Springfield Parkway) Interc	Construct/Upgrade	From: @ VA 1220 (Neuman Street)	To: VA 638 (Rolling Road) to VA 617 (Ba
--	-------------------	---------------------------------	---

#### Urban

##### Project complete as of December 31,2004

• Battlefield Parkway	Construct	From: Route 7	To: Fort Evans Road
-----------------------	-----------	---------------	---------------------

#### Transit

##### New project

• Arlington Transit Vehicle Facility (ART House)	Construct	From: South 32nd Street	To: @ Jefferson Davis Highway
• CC-PY Busway - Crystal City Segment 2	Construct	From: 26th Street	To: Crystal City Metro Station
• CC-PY Busway - Potomac Yard Segment 1	Construct	From: Arlington South Tract Development	To: 26th Street
• Park-and-Ride Lot	Construct	From: Engineering Proving Grounds (EPG	To:
• Transit Center	Construct	From: @ Bradlee Shopping Center	To:
• Transit Center	Construct	From: @ Landmark Mall	To:

##### Project complete as of December 31,2004

• Metrorail Station (King Street) Sidewalk	Construct	From: King Street Metrorail Station	To: Duke Street Pedestrian Concourse
• Park-and-Ride Lot	Construct	From: VA 7900 (F-S Pkwy.) PnR	To: @ Gambrill Road Location

##### Project withdrawn from the TIP

• Park-and-Ride Lot	Construct	From: @ Backlick South	To:
---------------------	-----------	------------------------	-----

### VRE

#### Transit

##### Project complete as of December 31,2004

• VRE - Woodbridge Station	Construct	From: Expand Parking Phase I	To: Construct 150-space surface lot
----------------------------	-----------	------------------------------	-------------------------------------