COMMUTER CONNECTIONS
A SMARTER WAY TO WORK

FY2028 COMMUTER CONNECTIONS WORK PROGRAM DEVELOPMENT TIMELINE

September 2026

- Verify program elements. Identify project components within each program element.
- Produce draft bullet points for cursory review.

October 2026

- Develop draft work plan document for STDM Workgroup review. Establish comment period.
- Refine program elements based on feedback.

November 2026

- Present draft program elements to Commuter Connections Subcommittee for review. Establish comment period.

December 2026

- Refine program elements based on feedback from Commuter Connections Subcommittee with concurrence from the STDM Workgroup.

January 2027

- Obtain final approval from STDM Workgroup and approval for release from Commuter Connections Subcommittee.

February 2027

- Present CCWP to TPB Technical Committee and TPB. Establish comment period.

March 2027

- Obtain final approvals from TPB Technical Committee and TPB.

May 2027

- Send funding commitment letter templates to state funding agencies and identify any adjustments needed for the TIP.

June 2027

- Implement TIP funding changes, if needed.
- Obtain funding commitment letters from state funding agencies.

July 2027

- Begin implementation.