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For the 2010 CLRP

— Consultant work Task 1,2, | Task 4 and Draft Final Final
Distribute begins, Technical and 3 5 Report Version
RFP Steering Group* completed | completed

~ J L L O L v

| Sept.08 | Oct.08 | Nov.08* | Dec.08 |Jan.09* | Feb.09 | Mar.09* | Apr.09 | May.09* |Jun.09 | Jul.09* | Aug.09

" "

Consultant Consultant
briefing to briefing to
Tech. Tech.

* = Technical Steering Work Group Meets




