

DRAFT Schedule to Develop Severe Area SIP for 2004			
MWAQC			
Month	SIP Schedule	State Action: Deadlines	
September '03 TAC – 12 MWAQC - 24	Agree on process for selecting contingency measures, addressing additional measures;	States introduce legislation for Sec.185 requirement	
October '03 TAC – 10 MWAQC - 22	TAC: briefing on revised emissions inventories for ozone and CO using Round 6.3; List of control measures to TAC; Need agreement on approach to control and contingency measures;		
November '03 TAC – 14 MWAQC - 24	Draft Revised Severe Area SIP to TAC for approval. Includes: Revised MOB6 mobile inventories for 2002 and 2005 ozone, contingency measures for 2002 and 2005. Draft CO Maintenance Plan to TAC for approval. Includes CO inventories using MOB6	State submit documentation of enforceable contingency measures and fee requirement.; Review EAC photochem. modeling for 1-hr attainment SIP	
December '03 TAC – 12 MWAQC – 17	MWAQC approves Revised SIP and CO Plan for public comment. Draft Revised SIP includes revised mobile inventories, contingency measures and benefits of mobile emissions control programs (cases)	States schedule public hearings for Jan. 19-26	
January '04 TAC – 16	Public Comment Period Public Hearings:Jan 19-26		
February '04 TAC – 13 MWAQC - 25	TAC reviews comments and responses to comments; recommends SIP to EPA		
March '04 TAC – 12 MWAQC - 17		States submit Revised SIP to EPA by March 1; Submit CO Maintenance Plan to EPA	