

**Strategic Investment Plan Project Schedule - updated 9/5/2012**

			2012					2013			
Item	Lead Partner		August	September	October	November	December	January	February	March	April
Task 1	Center Selection and Classification	COG	X								
Task 2	Physical Attribute Surveys and Analysis	UI, ML									
Task 3	Real Estate Market Analysis	UI, RCLCO, COG									
Task 4	Typology Analysis	UI, RA									
Task 5	Implementation Strategies	RA, UI, RCLCO									
Task 6	Final Report	RA, COG, UI									
Task 7	Education and Outreach	COG, ML									
Meetings	Project Steering Committee			13-Sep			7-Dec	18-Jan	22-Feb		
	Project Team Coordination				18-Oct	19-Nov	18-Dec	10-Jan	14-Feb	14-Mar	11-Apr
	IMI Training			14-Sep							
	Region Forward Coalition Meeting				26-Oct			25-Jan		29-Mar	
	COG Board Meeting Briefing					14-Nov				13-Mar	
	Symposium - Release Final Report										26-Apr

*Project Team*

- COG Metropolitan Washington Council of Governments
- RA Reconnecting America - Center for Transit Oriented Development
- UI Urban Imprint (Mariela Alfonzo)
- ML Mobility Lab
- RCLCO Robert Charles Lesser and Company