

Draft Timeline for Milestone Year Inventories for PM2.5 Maintenance Plan

Period	EGU	Area & NEGU	Nonroad (NONROAD2008a)	Onroad (MOVES2010a)
April 2011	2002/2007 (Available)	2002/2007/2017 (Available)	2002/2007/2017/ 2025 (COG)	
May 2011	2017 – States ?			
June 2011	2025 – States ?			
July 2011		2025 – MARAMA & COG (VA)		
August 2011				
September 2011	Review and finalize EGU, NEGU, and area inventories			
October 2011				
November 2011				2002/2007/2017/ 2025 (COG)
December 2011				Review and finalize MOVES inventories