

MOVES 2010 Model Testing Work Program

Task Name	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<u>I. Test Model Using Defaults</u>												
<u>II. Develop Local Inputs&Finalize Model Approach</u>												
A. County Level												
B. Custom Domain Level												
<u>III. Test Model Using Local Data (2005 & 2030)</u>												
A. County Level												
B. Custom Domain Level												
<u>IV. Emission Rate Approach&Inventory Approach</u>												
<u>V. Final Recommendations</u>												

* Fuel, Methodology, and I/M data will be developed by DEP staff