

MWAQC 8-Hour Ozone Planning Schedule*
 SIP Planning and Transportation Conformity Determinations

TPB Technical Committee - Item # 6

May 06
 June 06
 Fall/Winte

	Fall 2004	Winter 2004	Spring 2005	Summer 2005	Fall-Winter 2005	Spring-Sum 2006	Fall-Winter 2006	Spring 2007
Control Measure Development								
Preliminary identification of new local measures	Blue	Blue	Blue	Blue				
Preliminary identification of regional controls (reduce transport)	Blue	Blue	Blue	Blue				
Adopt preliminary control strategy				Blue	Blue	Yellow		
Public Meetings on control measures				Blue	Blue	Yellow		
Adopt control strategy						Yellow		
Modeling Analysis								
Set-up, testing	Blue	Blue	Blue					
Finalize protocol document			Blue	Blue	Blue			
Strategy analysis				Blue	Blue	Yellow		
Complete attainment modeling					Blue	Yellow		
Complete Weight of Evidence						Yellow		
Inventory Development								
2002 Base Year, Submit to EPA	Blue	Blue	Blue	Blue	Blue	Yellow		
Projection year for 2009	Blue	Blue	Blue	Blue	Blue	Orange		
Prelim. Emission Reduction Requirements			Blue	Blue	Blue	Orange		
Modeling inventories for attainment			Blue	Blue	Blue			
Develop RFP 2008 inventory					Blue	Orange		
Conformity								
Complete final 1-hour conformity	Blue							
Complete 8-hour conformity FY2005-2010 TIP	Blue							
Complete 8-hour conformity FY2006-2011 TIP	Blue	Blue						
Develop 8-hour mobile budgets(SIP)			Blue	Blue	Blue	Yellow		
SIP Submittal								
Public Meetings on control strategy				Blue	Blue	Green	Green	
Draft SIP Template					Blue	Blue	Green	
Prepare Draft Attainment SIP/Regl Air Quality Plan					Blue	Blue	Green	
Adopt Draft Attainment SIP (MWAQC) 10/06						Blue	Green	
Public Hearings							Green	
Approve SIP/Regional Air Quality Plan (12/06-1/07)							Green	
Transmit SIP to IAQC 1/07							Green	
States Submit SIP to EPA							Green	
SIP Deadline: June 15, 2007								Green