

**WMATA Funding Panel
Proposed Project Completion Schedule**

December 14, 2004

Date	Task
Dec. 14	Final panel work session. Panel will review draft and provide final direction to panel staff. Panel will approve final draft for stakeholder and public outreach and comment. Panel will approve project completion schedule.
Dec. 15-16	Panel staff will prepare final draft report for public outreach and comment.
Dec. 17	Final draft report will be disseminated via email and print to stakeholder agencies and organizations and made available to the public on the COG web site. COG will issue a press release soliciting stakeholder and public comment. COG will establish a process to receive and compile comments.
Dec. 17-31	Stakeholder and public comment period.
1 st Week in Jan.	Final panel meeting. Panel will release final report and summary of public comments. Panel meeting will be followed by a press conference officially releasing the report. Panel transmits report to sponsors and state and local officials as outlined in COG resolution.
January and Ongoing	Outreach and presentations by sponsors and panel members to key stakeholders.