

Draft Timeline - Redesignation Request & Maintenance Plan (2008 Ozone NAAQS)

Emission Source	2016			2017														
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec			
Point Source (EGU)	States develop 2014, 2025, and 2030 EGU ozone season day (OSD) emissions																	
NEGU/Area/MAR Source	States develop 2014 ozone season day (OSD) NEGU/Area/MAR emissions		MWAQC staff develops projected 2025 & 2030 emissions from 2014 emissions															
Nonroad Model Source	States develop MOVES2014a fuel inputs for 2014, 2025, and 2030		MWAQC staff develops 2014, 2025, and 2030 nonroad model emissions using MOVES2014a															
On-road Source	States & MWAQC staff develop & provide MOVES2014a inputs for 2014, 2025, and 2030 to TPB staff		TPB staff develops MOVES2014a inventories, MWAQC staff reviews and approves					TPB staff Document										
Documentation	MWAQC staff develops documentation																	
Committee Approvals									Draft Emissions Inventory & Doc to EI Sub-Committee & TAC		TAC & MWAQC approval for public comments		States post notices for public comments		Public comment period		TAC & MWAQC approve final document with response to comments	