

## HIGHWAY CHANGES FROM THE 2007 CLRP TO THE 2008 CLRP THAT AFFECT CONFORMITY

Agency	Project ID	Improv.	Facility	From	To	Facility		Lanes		Compl. Date or Status	Changes since 2007 CLRP
						from	to	from	to		
<b>Maryland</b>											
<b>MDOT Freeway</b>											
MDSHA	MI4	Widen	I-70	Mount Phillip Road	MD 144FA	1	1	4	6	2020	completion date was 2010
<b>MDOT Primary</b>											
MDSHA		Construct	MD 75 Relocated	MD 80		0	4	0	4	2020	completion date was 2010
MDSHA	MP14	Reconstruct	MD 202 (Largo Town Ctr. Metro Access Improvs. )	at Brightseat Rd		2	2	6	6	2020	completion date was 2010
MDSHA		Upgrade	MD 210 interchange improvs.	@ Livingston Rd. / Kerby Hill Rd.		2	5	6	6	2020	completion date was 2030
MDSHA	MP16	Construct	US 340 Interchange	@US 340 at Jefferson Tech Park		1	1	4	4	2010	completion date was 2009
<b>MDOT Secondary</b>											
MDSHA	MS3e	Construct	MD 28/ West Montgomery Ave.	MD 586/MD 911		3	3	2	4	2020	completion date was 2030
MDSHA	MS32	Widen	MD 117	I-270	Great Seneca Park	2	2	2	4	2020	completion date was 2010
<b>Montgomery County</b>											
Mont.Co.	MC15b	Construct	Montrose Parkway East	Parklawn Drive	MD 586 - Veirs Mill Road	0	2	0	4	2014	completion date was 2010
Mont.Co.	MC30	Construct	Nebel St Extended	Randolph Rd	Target Store Site	0	3	0	4	2011	completion date was 2010
Mont.Co.	MC13	Construct	Woodfield Rd.( MD 124 Ext.)	1200' North of MD 108	MD 27	0	2	0	2	2011	completion date was 2010
<b>Prince Georges County</b>											
PG Co.		Construct Reconstruct	Contee Road	US 1	Old Gunpowder Road	4	4	2	4	2014	completion date was 2004
PG Co.	PGS89	Widen	Mt. Oak	Church Road	Mitchellville Road	3	3	2	4	2009	completion date was 2015
PG Co.		Widen	Ritchie Marlboro Road	White House Road	Old Marlboro Rd.	3	3	2	4	2020	new project in 2008 CLRP
PG Co.		Widen	Westphalia Rd.	MD 4	Ritchie-Marlboro Rd.			2	4	2020	new project in 2008 CLRP

## HIGHWAY CHANGES FROM THE 2007 CLRP TO THE 2008 CLRP THAT AFFECT CONFORMITY

Agency	Project ID	Improv.	Facility	From	To	Facility		Lanes		Compl. Date or Status	Changes since 2007 CLRP
						from	to	from	to		
<b>Virginia</b>											
<b>VDOT Freeway</b>											
VDOT		Construct	I-66 Vienna Metro Station HOV Ramp	Transit Ramps - from EB to WB	at Vaden Drive	1	1	0	1	2014	new project in 2008 CLRP
VDOT		Widen	I-66 EB Auxiliary Lanes	South of Gallows Road	Off Ramp I-495 SB	1	1	3+1	2	2030	new project in 2008 CLRP
VDOT		Widen	I-66 WB Auxiliary Lanes	On Ramp from SB I-495	South of Gallows Road	1	1	3+1	2	2030	new project in 2008 CLRP
VDOT		Widen	I-66 EB Auxiliary Lanes	Cedar Lane	South of Gallows Road	1	1	3+1	1	2030	new project in 2008 CLRP
VDOT		Widen	I-66 WB Auxiliary Lanes	South of Gallows Road	Cedar Lane	1	1	3+1	1	2030	new project in 2008 CLRP
VDOT	VI2p	Widen	I-95 (provide 4th lane)	Newington	VA 123	1	1	6	8	2011	completion date was 2010
FFx Co.	BRAC	Construct	I-95 Reversible Ramp (Colocated w/ existing slip ramp from HOV to GP lanes)	NB HOV/BUS/HOT Lanes - Located N of Rte. 7100/I 95 I/C	EPG Southern Loop Road. - AM Only	1	1	0	1	2013	new project in 2008 CLRP
FFx Co.	BRAC	Construct	I-95 Reversible Ramp (Colocated w/ existing slip ramp from HOV to GP lanes)	EPG Southern Loop Road. - PM Only	SB HOV/BUS/HOT Lanes - Located N of Rte. 7100/I 95 I/C	1	1	0	1	2011	new project in 2008 CLRP
FFx Co.	BRAC	Construct	I-95 Ramp (Colocated w/ existing slip ramp from HOV to GP lanes)	EPG Southern Loop Road. - PM Only	NB I 95 GP Lanes	1	1	0	1	2011	new project in 2008 CLRP
FFx Co.	BRAC	Widen	I-95 Ramp	SB General Purpose Lanes	NB Fairfax Co. Parkway / EPG Southern Loop Road	1	1	1	2	2011	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	North of Hemming Ave. Underpass	Off Ramp to Braddock Rd	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from Braddock Rd	North of Hemming Ave. Underpass	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	On Ramp from Braddock Rd	Off Ramp to Rte 236	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from Rte 236	Off Ramp to Braddock Rd	1	1	4+2	5+2	2013	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	On Ramp from Rte 236	Off Ramp to Gallows Road	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from Gallows Road	Off Ramp to Rte 236	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	On Ramp from Gallows Road	Off Ramp to Route 50	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from Route 50	Off Ramp to Gallows Road	1	1	4+2	5+2	2013	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	On Ramp from Route 50	Off Ramp to I-66	1	1	4+2	5+2	2013	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	On Ramp from Route 50	Off Ramp to I-66	1	1	5+2	6+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from I-66	Off Ramp to Route 50	1	1	4+2	5+2	2013	new project in 2008 CLRP

## HIGHWAY CHANGES FROM THE 2007 CLRP TO THE 2008 CLRP THAT AFFECT CONFORMITY

Agency	Project ID	Improv.	Facility	From	To	Facility		Lanes		Compl. Date or Status	Changes since 2007 CLRP
						from	to	from	to		
VDOT		Widen	I-495 NB	On ramp from EB I 66	Off Ramp to Rte 7	1	1	4+2	5+2	2013	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On ramp from Rte 7	Off Ramp to WB I 66	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	On ramp from Rte 7	Off Ramp to Rte 123	1	1	4+2	5+2	2013	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from Rte 123	Off Ramp to Route 7	1	1	4+2	5+2	2013	new project in 2008 CLRP
VDOT		Widen	I-495 NB Auxiliary Lane	On Ramp from Rte 123	Off Ramp to Rte 267	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from Route 267	Off Ramp to Route 123	1	1	4+2	5+2	2013	new project in 2008 CLRP
VDOT		Widen	I-495 SB Auxiliary Lane	On Ramp from Route 193	Off Ramp to Route 267	1	1	4+2	5+2	2030	new project in 2008 CLRP
VDOT	VI4k	Construct	I-495 HOT	American Legion Bridge	S. of VA 193 (Georgetown Pike)	1	1	8	8+2	2030	completion date was 2013; lanes were 8+4
VDOT	VI4ia	Construct	I-495 HOT	S. of VA 193 (Georgetown Pike)	S. of Old Dominion Dr.	1	1	8	8+4	2030	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT	VI4ic	Construct	I-495 HOT	Hemming Ave. Underpass	1 mi. east of I-95/I-395/I-495	1	1	8	8+2	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	Provides SB HOT to EB HOV movement	@ VA 267 (Dulles Toll Road)	1	1	-	-	2030	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Relocate / Reconstruct	I-495 HOT Lanes Interchange	Move ramps from left side to right side: NB GP lanes to WB DTR; SB GP lanes to EB DTR	@ VA 267 (Dulles Toll Road)	1	1	-	-	2030	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	NB to WB, SB to WB, EB to NB, and EB to SB	@ Jones Branch Connector	1	1	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	NB to WB, SB to WB, EB to NB, and EB to SB	@ West Park Connector	1	1	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	All movements	@ VA 123 (Chain Bridge Road)	4	4	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	NB to EB, NB to WB, EB to SB, and WB to SB	@ VA 7	1	1	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	Provides SB to WB, WB to SB, EB to SB, NB to WB, & EB to NB movements	@ I-66	1	1	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	WB to NB and NB to EB	@ I-66	1	1	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description

## HIGHWAY CHANGES FROM THE 2007 CLRP TO THE 2008 CLRP THAT AFFECT CONFORMITY

Agency	Project ID	Improv.	Facility	From	To	Facility		Lanes		Compl. Date or Status	Changes since 2007 CLRP
						from	to	from	to		
VDOT		Relocate	I-495 HOT Lanes Interchange	@ I-66	Left side off ramp from NB I 495 to WB I 66 relocated to combine with right side off ramp from NB I 495 to WB I 66	1	1	1	2	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	SB to EB, SB to WB, EB to SB, and WB to SB	@ US 29	1	1	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	EB to NB, WB to NB, SB to EB, and SB to WB	@ VA 650 (Gallows Road)						significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	EB to NB, WB to NB, SB to EB, and SB to WB	@ VA 620 (Braddock Road)	1	1	-	-	2013	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT		Construct	I-495 HOT Lanes Interchange	NB to EB, NB to WB, EB to SB, and WB to SB	@ VA 620 (Braddock Road)	1	1	-	-	2030	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
<b>VDOT Urban</b>											
VDOT	VU52	Widen	Eisenhower Ave.	Stovall St.	Holland Lane	3	3	4	6	2009	completion date was 2010
VDOT	VU32	Widen	US 15 (South King Street)	Evergreen Mill Road	SCL of Leesburg	3	2	2	4	2011	completion date was 2007
VDOT		Widen	US 50	Eaton Place/Route 50/29 Intersection	Jermantown Road/Route 236 Intersection	2	2	4	5	2009	new project in 2008 CLRP
VDOT	AR26	Widen	N. Pershing Dr.	George Mason Dr.	VA 120	3	3	2	4	2012	removed in 2008 CLRP
VDOT	AR5a	Widen	VA 244 (Columbia Pike)	Oakland St.	Washington Blvd.	2	2	4	5	2010	removed in 2008 CLRP
<b>Fairfax Secondary</b>											
VDOT	VSF4f	Widen	VA 611 (Furnace Road)	VA 123 (Ox Road)	VA 642 (Lorton Road)	3	3	2	4	2013	new project in 2008 CLRP
VDOT	FFX20b	Widen	VA 674 (Hunter Mill Rd.)	VA 673 (Vale Rd.)	VA 123 (Chain Bridge Road)	3	3	2	4	2012	removed in 2008 CLRP
VDOT	VSF22e	Widen	VA 674 (Hunter Mill Road)	VA 267 (Dulles Toll Road)	Crowell Road	3	3	2	4	2015	removed in 2008 CLRP
VDOT	BRAC	Construct	VA 7100 (Fairfax County Parkway) Interchange	@ Rolling Rd. / EPG Access Road	Ramp movements: EB F.C.Pkwy to NB & SB Rolling Rd. via one ramp; NB Rolling Rd. to EB F.C.Pkwy; NB Rolling Rd. to WB F.C.Pkwy; WB F.C.Pkwy to NB & SB Rolling Rd. via one ramp;	-	-	-	-	2010	new project in 2008 CLRP
VDOT	BRAC	Construct	VA 7100 (Fairfax County Parkway) Interchange	@ Rolling Rd. / EPG Southern Loop Road (SLR)	Ramp movements: EPG (SLR) to NB F.C.Pkwy.; EPG (SLR) to SB F.C.Pkwy.	1	1	0	1/2	2010	new project in 2008 CLRP

## HIGHWAY CHANGES FROM THE 2007 CLRP TO THE 2008 CLRP THAT AFFECT CONFORMITY

Agency	Project ID	Improv.	Facility	From	To	Facility		Lanes		Compl. Date or Status	Changes since 2007 CLRP
						from	to	from	to		
VDOT	BRAC	Construct	VA 7100 (Fairfax County Parkway) Interchange	@ Boudinat Drive (BD)	Ramp movements: EB F.C.Pkwy. To SB BD; NB BD to EB F.C.Pkwy.; WB F.C.Pkwy to SB BD; NB BD to WB F.C.Pkwy.	-	-	-	-	2020	new project in 2008 CLRP
<b>Loudoun Secondary</b>											
VDOT	VSL10ba	Widen	VA 607 (Loudoun County Pkwy)	VA 625 (Waxpool Road)	W&OD Trail	3	3	4	6	2015	completion date was 2010
VDOT	VSL10bb	Widen/Upgrade	VA 607 (Loudoun County Pkwy)	W&OD Trail	Redskin Park Drive	4	3	2	6	2015	completion date was 2010
VDOT	VSL45	Widen/Upgrade	VA 643 (Sycolin Road) Phase II	Leesburg Town Limits	VA 659 (Belmont Ridge Road)	4	3	2	4	2009	completion date was 2015
VDOT	VSL4e	Widen/Upgrade	VA 659 (Gum Spring Rd.)	VA 620 (Braddock Road)	US 50	4	3	2	4	2009	completion date was 2006
VDOT	VSL50	Widen/Upgrade	VA 773 (Fort Evans Road)	Leesburg Town Limits	River Creek Parkway	4	3	2	4	2009	completion date was 2007
<b>Prince William Secondary</b>											
VDOT	BRAC	Construct	Bypass Rd.	Russell Rd.	MDIA site entrance	0	3	0	2	2011	new project in 2008 CLRP
VDOT	VSP39	Widen	Russell Road	I-95	Ponderosa Y-Gate	3	3	2	4	2011	completion date was 2010
VDOT	VSP23d	Widen	VA 3000 (Prince William Pkwy.)	VA 776 (Liberia Ave.)	Old Bridge Rd.	2	2	4	6	2013	completion date was 2025
VDOT	VSP23da	Widen	VA 3000 (Prince William Pkwy.)	Old Bridge Rd.	Minnieville Rd.	2	2	4	6	2013	completion date was 2025
VDOT	VSP3e	Widen	VA 621 (Devlin Road)	Route 674 (Wellington Road)	VA 234	3	3	2	4	2015	new project in 2008 CLRP
VDOT	VSP5d	Widen	VA 640 (Minnieville Road)	VA 610 (Cardinal Drive)	VA 643 (Spriggs Road)	3	3	2	4	2009	completion date was 2020
VDOT		Widen/UPgrade	VA 1392 (Rippon Boulevard Extension)	West of Wigeon Way	Rippon VRE Station	4	3	2	4	2020	completion date was 2010 and project limits changed
VDOT	VSP47d	Construct	VA 840 (University Blvd.) (nee East-West Connector)	Route 660 (Hornbaker Road)	Sudley Manor Dr.	0	3	0	4	2012	completion date was 2025 and project limits changed
VDOT	VSP62	Construct	Rollins Ford Rd.	Songsparrow Dr.	VA 215 (Vint Hill Rd.)	0		0	4	2012	project limits changed in 2008 CLRP

# TRANSIT CHANGES FROM THE 2007 CLRP TO THE 2008 CLRP THAT AFFECT CONFORMITY

6/4/08

Agency	Improv.	Facility	From	To	completion date	Changes Since 2007 CLRP
<b>District of Columbia</b>						
DDOT	Construct	Anacostia Streetcar project Phase I (replaces CSX Shepherd Branch project)	Firth Sterling and S. Capitol St.	Howard Rd. and MLK Jr. Ave.	2010	completion date was 2007
DDOT	Reconstruct	K St. Busway	Mt. Vernon Sq./7th St. NW	Wash.Circle / 23rd St. NW	2010	completion date was 2008
<b>Maryland</b>						
MTA	Construct	Silver Spring Transit Center	Phase II		2011	completion date was 2007
MTA	Construct	Southern MD Commuter Bus Initiative	Park-and-Ride lots and increase bus service	Waldorf	2010	new project in 2008 CLRP
MTA	Implement	Extend evening/wk end service on Penn Line; mid-day on Camden	First phase of new MARC plan		2010	new project in 2008 CLRP
<b>Virginia</b>						
Arlington Co.	Construct	Crystal City / Potomac Yard Busway (2-lane)	Vicinity of Glebe Rd. Ext.- City/County line	Crystal City Metro Station	2010	completion date was 2008 & 2009
Arlington Co.	Upgrade	Crystal City / Potomac Yard Busway to BRT	Vicinity of Glebe Rd. Ext.	Crystal City Metro Station	2012	project removed in 2008 CLRP
VDOT	Implement	VA 244 (Columbia Pike) Streetcar	Skyline Center	Pentagon City	2014	new project in 2008 CLRP
VDOT	Construct		VA 772 (Ryan) Station	Loudoun County Commuter Bus Service.	2010	completion date was 2008
VDOT	Construct	Park-and-Ride Lot	Sterling / Ashburn		2010	new project in 2008 CLRP
VDOT	Construct	Park-and-Ride Lot	at EPG		2011	new project in 2008 CLRP
VDOT	Implement	I-95/I-395 HOV /BUS / HOT lanes: TAC transit service	Buses and additional VRE railcars		2010	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT	Implement	I-95/I-395 HOV /BUS / HOT lanes: TAC transit service	Buses and additional VRE railcars		2020	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT	Implement	I-95/I-395 HOV /BUS / HOT lanes: TAC transit service	Buses and additional VRE railcars		2030	significant change in definition in 2008 CLRP, revert to 2007 CLRP description
VDOT	Implement	Transit Development Plan (Fairfax Connector Service Enhancements)			2010	new project in 2008 CLRP