

Draft 2015 Ozone NAAQS RR/MP Schedule (MWAQC-TAC, 9/12/2025)

	2024			2025												2026												2027	
Tasks	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Proposal to EPA - Milestone Years & Inv Dev Methodology																													
EPA Response																													
Point (EPA Modeling Inv from MARAMA)																													
Non-Point (EPA Modeling Inv from MARAMA)																													
MOVES Inputs from States																													
QA/QC of States' MOVES Inputs & Dev. of Met Inputs																													
Base Year 2017 Onroad Update																													
Base Year 2017 Nonroad Update																													
Attainment Year 2022 Onroad																													
Attainment Year 2022 Nonroad																													
Interim Year 2032 Onroad																													
Interim Year 2032 Nonroad																													
Final Year 2038 Onroad																													
Final Year 2038 Nonroad																													
Motor Vehicle Emissions Budgets																													
Contingency Measures																													
Plan Document Update																													
EPA Review & Comment, Staff incorporates comments																													
MWAQC Approval for Public Comments																													
Public Hearings																													
Address Public Comments & Finalize/Approve SIPs																													
States Submit 2015 Ozone NAAQS RR/MP																													

MWAQC-TAC & MWAQC Meeting Dates in 2026

Feb: MWAQC-TAC-10, MWAQC-18

March: MWAQC-TAC-10

April: MWAQC-TAC-14, MWAQC-Exec Com-15

May: MWAQC-TAC-12, MWAQC -20

June: MWAQC-TAC -9

July: MWAQC-TAC-14, MWAQC Exec Com-15

September: MWAQC-TAC-15, MWAQC-23

December: MWAQC-9