



MEMORANDUM

TO: TPB Technical Committee

FROM: Tom Harrington, TPB Multimodal Planning Program Director
Eric Randall, TPB Transportation Engineer

SUBJECT: DMVMoves Regional Transit Integration – Work Plan

DATE: March 27, 2026

In January, the TPB passed Resolution R9-2026, endorsing the [DMVMoves Plan](#) and accepting the request urged upon it to act as the lead coordinator for implementation of the Plan, including overall plan progress reporting and working with the region's transportation agencies and transit operators to move forward on implementation of the DMVMoves Plan's Regional Integration Action Plan.

In addition, in March the TPB approved an amendment to the FY 2026 Unified Planning Work Program (UPWP) and the new FY 2027 UPWP to support TPB staff undertaking these tasks as part of the overall staff work activities and budgets.

TPB staff, in cooperation with staff of the Washington Metropolitan Area Transit Authority (WMATA), have commenced reconvening the DMVMoves working groups of local agency subject-matter experts, for the areas of the Bus Priority Network, Service Guidelines and Performance Monitoring, Bus Stop Design, Amenities, Wayfinding and Customer Information. Specifically for the area of the Bus Priority Network effort, consultants ICF and Foursquare Integrated Transportation Planning have been contracted to provide technical assistance and will shortly begin scheduling one-on-one meetings with local agencies to collect detailed information on bus priority plans and respective roles and responsibilities for implementation.

In addition, an overall Coordination Group of lead transit managers has held its kick-off meeting and will be meeting periodically to coordinate the work of the subject-matter working groups.

A presentation on the organization of the regional transit integration effort and on key activities and the implementation issues to address for each integration area will be briefed to the Technical Committee.

Next Steps

The TPB will receive a briefing on the DMVMoves Integration Action Plan work plan activities and challenges at its April 15 meeting.

Planned work products that will be developed in coordination across regional partners and brought to the TPB later this year include:

- Regional Service Guidelines for Adoption and Performance Metrics – June/July
- Bus Priority Network Plan – October
- Annual Progress Report – October/November

In addition, periodic memorandum updates will be provided to the TPB as significant work activities reach key milestones.