


Metrobus TIGER Projects

Corridor 3: 70s Line - Georgia Ave



Projects funded through Transportation Investments Generating Economic Recovery (TIGER) federal grant program.

			Budget	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11	Feb-11	Mar-11	Apr-11	May-11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11	Jan-12	Feb-12	Mar-12		
1.0	Georgia Avenue Traffic Signal Management		\$64,000																								
	This project will facilitate improved bus service along the corridor by upgrading existing signals and signal timing.																										
1.1	7th and N																										
1.1a	Develop phased signal timing plan	DDOT	\$8,000																								
1.1b	Implement plan	DDOT	\$8,000																								
1.2	7th and O																										
1.2a	Develop phased signal timing plan	DDOT	\$8,000																								
1.2b	Implement plan	DDOT	\$8,000																								
1.3	7th and P																										
1.3a	Develop phased signal timing plan	DDOT	\$8,000																								
1.3b	Implement plan	DDOT	\$8,000																								
1.4	7th and Q																										
1.4a	Develop phased signal timing plan	DDOT	\$8,000																								
1.4b	Implement plan	DDOT	\$8,000																								
2.0	Georgia Avenue Real-time Bus Information		\$547,000																								
	This project will provide real-time transit service information to users at 25 locations along the corridor. Additional information useful to riders includes: service disruptions or delays, public safety announcements, public service announcements, and upcoming service changes. <i>Note: DDOT has an existing contract that provides for the installation of shelters, including an electrical power supply to operate NextBus equipment, as one task order.</i> Location (# of shelters)																										
2.1	Silver Spring Metro Station (1)																										
	Next Bus Information Display (Express bus bay)	DDOT	\$10,000																								
2.2	Kalmia Road (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.3	Dahila Street (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.4	Piney Branch Road (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.5	Missouri Avenue (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.6	Kennedy Street (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.7	Decatur Street (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.8	New Hampshire Avenue (Petworth Metrorail) (1)																										
	Next Bus Information Display (Express bus bay)	DDOT	\$10,000																								
2.9	Irving Street (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.10	Howard Place (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.11	Florida Avenue (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.12	7th Street/R Street (Shaw Metrorail) (1)																										
	Next Bus Information Display (Express bus bay)	DDOT	\$10,000																								
2.13	7th Street/L Street/Mt. Vernon Place (2)																										
	Next Bus Information Display	DDOT	\$20,000																								
2.14	7th Street/H Street (Gallery Place Metrorail) (1)																										
	Next Bus Information Display (Express bus bay)	DDOT	\$10,000																								
2.15	7th Street/Indiana Avenue (Archives Metrorail) (1)																										
	Next Bus Information Display (Express bus bay)	DDOT	\$10,000																								
3.0	Georgia Avenue Curb Extensions		\$297,000																								
	This project will increase the amount of space available to riders boarding or alighting buses. Many locations are restricted and meet minimum space clearance requirements. Improvement locations will be prioritized based on ridership and transfer information as well as constructability factors. A sample site plan is included in the scope.																										
3.1	Site Analysis / Design	WMATA/DDOT	\$30,000																								
3.2	Installation (up to 8 curb extensions)	DDOT	\$267,000																								
4.0	Georgia Avenue Transit Only Lanes		\$3,500,000																								
	This project will provide transit-only lane along Georgia Ave NW between Florida Ave NW and Barry Pl NW. This segment of Georgia Ave suffers from chronic bus and vehicle congestion resulting in unreliable bus service. Streetscape and pedestrian facility improvements are included as well.																										
4.1	Completion of NEPA (Projecting CE determination)	DDOT																									
4.2	Preliminary Engineering	DDOT																									
4.3	Design	DDOT																									
4.4	Construction Preparation	DDOT																									
4.5	Construction Begins	DDOT																									
4.6	Construction Completed	DDOT																									
TOTAL TIGER GRANT AWARD - GEORGIA AVE BUS PRIORITY IMPROVEMENTS			\$4,111,000																								